PROPOSED SCHEDULE FOR COMPLETION
OF THE

PORTSMOUTH LONG TERM CONTROL PLAN

Numbei Task Star End 3/29 ‘ a/5 ‘ 4/11 ‘ 4/19 ‘ 4/2¢€ 5/3 5/10 5/17 5/24 5/31 6/7 6/14 6/21 6/28 7/5 7/12 7/19 7/26 8/2 8/9 8/1¢€ 8/23 8/3C 9/6 9/13 9/2¢C 9/27
Meet w/ USEPA Representatives, Solicit ‘ ‘ ‘
1 Schedule Approval & Discuss USEP£ 4/1/201C 4/30/201C
Tasks # 7 & #E& | | |
Public Involvement Process per USEPA ‘ ‘ ‘
z Task #10 w/Interim USEPA Review & 4/1/201C 7/30/201C
Comments [ [ [
Develop & Present Draft Basement ‘ ‘ ‘
z Protection Program for USEPA Input per 4/1/201C 4/30/201C
Task #1:
Finalize Basement Protection Program
4 Based on 2 Above & Provide 5/1/201C 9/30/201C
Design/Implementation Schedule
Identify Sensitive Areas where CSOs
£ Discharge per USEPA Task #: 4/1/201C 4/30/201C [ [ [
Evaluate Strand Report to Determine ‘
€ Adequacy of Existing Data to Complete 4/1/201C 5/14/201C I I\]T E NA E S G
USEPA Task #: | |
Based on 6 Above, Compile Additional ‘ ‘ ‘
7 Data & Complete Technical Evaluation for | 4/16/201C 8/13/201C
USEPA Task #: \ | \ \ | |
Evaluate Deficiencies in Stilson & Stranc ‘ ‘ ‘
£ Reports & Solicit Agency Comments per 4/16/201C 6/15/201C I T E NA L E _S G A L
USEPA Task #:
< Complete USEPA Task #: 6/16/201C | 7/15/201C
Review the Portsmouth NPDES Permit and
1C Develop Alternatives for Agency 4/1/201C 5/28/201C
Comment per USEPA Task #¢ INTERNAL EES GOAL] | |
Identification of Alternatives & | ! ! !
e Completion of USEPA Task #:¢ 5/1/201C 6/30/201C [
1z |Completion of USPEA Task #: 6/1/201C 7/30/201C
- Develop Interim "Project Costs" for
1z Agency Review per USEPA Task #€ 8/1/201C 8/30/201C
14 |Complete USEPA Task #¢ 8/1/201C 9/15/201C
1t Identify CSO Controls per USEPA Task #< | 6/1/201C 9/15/201C .
Perform Financial Capability Analysis per
1€ Approved Methodology as Required ir 6/1/201C 9/15/201C
USEPA Task #1:
_ Develop & Submit Schedule per USEPA
17 Task #1: 8/1/201C 8/31/201C
1¢ Forward Copies of LTCP per USEPA Task 9/30/201C 9/30/201C

#14




